

Issue Date: 01 July 2024

Version: 01

Key Notes:

The enclosed data is a forward look of potential procurement activity across the Sizewell C Project.

The commercial lookahead will be refreshed on a quarterly basis.

The information presented reflects the contracts Sizewell C anticipates to procure within the next six months. Sizewell C make no commitment that:

- the requirements identified in this table will be procured
- the package title and or scope will not change to suite the demands of the project

The publication of this pipeline, nor any of the information presented within it, should not be taken as a commitment to enter into a contractual arrangement or proceed with a procurement.

Circumstances may change and we cannot guarantee that the requirements, contract value and/or timeline will be as stated.

Reference No.	Business Area / Category	Description	Indicative Contract Award Date	Value category	Tenderers/ Awarded Contractors
ADW000-001	SE_OSI	Utilities- Water- Desalination Plant	Q3/2024	£20m to £50m	Not let
ADW000-061	SE_OSI	Preventative vegetation management and Ecological mitigation Phase 3	Q3/2024	£50m to £100m	Not let
ASD000-046	SE_OSI	Precommencement Civils works for OSI Priority sites (Park and Rides, Aldhurst Farm, Campus)	Q3/2024	≤£5m	Not let
CLI000-009	Framework	Collaboration Agreement	Q3/2024	£100m to £500m	Not let
CWA000-001	Main_Civils	Civil Works Alliance Contract	Q3/2024	>£500m	Not let
ENW000-013	Main_Civils	Early Works Concrete	Q3/2024	£20m to £50m	Not let
ENW000-020	Main_Civils	Geotechnical Trials – DAPS	Q3/2024	≤£5m	Not let
ENW000-030	Main_Civils	SSSI Crossing Temporary - Bailey Bridge Steelwork	Q3/2024	≤£5m	Not let
ENW000-037	Main_Civils	Geotechnical Package - Early Works DAPS	Q3/2024	£50m to £100m	Not let
ENW000-038	Main_Civils	Sheet Piling – Installation	Q3/2024	£20m to £50m	Not let
ENW000-040	Main_Civils	SSSI Crossing Permanent Bridge - Precast Beams	Q3/2024	≤£5m	Not let
ENW000-041	Main_Civils	SSSI Crossing Temporary Construction Bridge & Temporary Haul Bridge Steelwork	Q3/2024	≤£5m	Not let
FER000-016	Framework	Independent Technical Advisor	Q3/2024	£5m to £10m	Not let
FER000-019	Framework	Independent environmental and social consultant	Q3/2024	≤£5m	Not let
FER000-020	Framework	Independent Nuclear Safety Consultant	Q3/2024	≤£5m	Not let
NUI000-071	Main_Civils	PCB Fabrication Contract A	Q3/2024	≤£5m	Not let
PRA000-014	Framework	Driver Authorisation	Q3/2024	≤£5m	Not let
PRS000-055	Framework_PS	Master customer agreement	Q3/2024	≤£5m	Not let
SIE000-051	SE_OSI	CES MCA Zone 2 Supply Early CES PRE 132kv	Q3/2024	£5m to £10m	Not let
SIE000-053	SE_OSI	6010 - IT&T	Q3/2024	£20m to £50m	Not let
SIE000-097	SE_OSI	Ground Freezing Trials	Q3/2024	≤£5m	Not let
SIE000-101	SE_OSI	EW-0150 Public Rights of Way	Q3/2024	≤£5m	Not let
SIE000-106	SE_OSI	EW500 Immediate Accommodation Needs	Q3/2024	≤£5m	Not let
SIE000-112	SE_OSI	Ground Freezing Trials - Equipment preparation and early design	Q3/2024	≤£5m	Not let
SIE000-115	SE_OSI	CES MCA Zone 2 install Early CES PRE 132kv	Q3/2024	£5m to £10m	Not let
SIE000-116	SE_OSI	Minor civils framework	Q3/2024	£10m to £20m	Not let
SIE000-117	SE_OSI	Accommodation ECI	Q3/2024	≤£5m	Not let

SIE000-118	SE_OSI	Fencing ACA Install	Q3/2024	≤£5m	Not let
SOP000-019	SE_OSI	Marine Compliance (Harbour master)	Q3/2024	≤£5m	Not let
SOP000-026	SE_OSI	Occupational Health	Q3/2024	£10m to £20m	Not let
SOP000-036	SE_OSI	Physical Security Operations (manned guarding)	Q3/2024	£100m to £500m	Not let
SOP000-037	SE_OSI	Water supply and associated services	Q3/2024	£5m to £10m	Not let
SZ0100-034	Key Technologies	LRQA APAVE Inspection Surveillance Activities	Q3/2024	£20m to £50m	Not let
SZ2611-001	Equipment	Polar Crane and Heavyweight Handling	Q3/2024	£50m to £100m	Not let
SZ2671-001	Equipment	Other Handling Devices	Q3/2024	£10m to £20m	Not let
SZ2721-001	MEH / ASC	Classified HVAC Equipment	Q3/2024	£100m to £500m	Not let
SZ2731-001	Equipment	Chillers Lot 1	Q3/2024	£50m to £100m	Not let
SZ3011-001	Key Technologies	Turbine Contract	Q3/2024	>£500m	Not let
SZ3011-021	Key Technologies	Turbine Contract - LTSA	Q3/2024	≤£5m	Not let
SZ3251-001	Equipment	CRF motor-driven pumps	Q3/2024	£10m to £20m	Not let
SZ3253-001	Equipment	HOR Thermal Driven Pumps	Q3/2024	£5m to £10m	Not let
SZ3301-001	Equipment	Environmental Monitoring System (KRS)	Q3/2024	≤£5m	Not let
SZ3422-001	Equipment	Chlorination Plant	Q3/2024	£10m to £20m	Not let
SZ3441-001	Equipment	Embedded Frames for Security Doors, Dampers and Grilles & APC Doors	Q3/2024	£50m to £100m	Not let
SZ3511-001	Equipment	HP Filtration Equipment and Sluice Gates	Q3/2024	£50m to £100m	Not let
SZ3681-001	Equipment	Large Capacity Travelling Cranes	Q3/2024	£20m to £50m	Not let
SZ4502-001	Key Technologies	Inspection Qualification (IQ) services	Q3/2024	£20m to £50m	Not let
SZ4512-001	Equipment	(C-002) Reactor Pit (Protection Layer)	Q3/2024	£5m to £10m	Not let
SZ4556-001	Equipment	(H-013) CVCS Heat Exchangers	Q3/2024	£10m to £20m	Not let
SZ4563-001	Equipment	(I-017) Water Jet Pump and Glycol Pumps	Q3/2024	≤£5m	Not let
SZ4564-001	Equipment	RBS Pumps and RPE Vacuum Pumps	Q3/2024	≤£5m	Not let
SZ4565-001	Equipment	(I-021) Low Medium Head Safety Injection Pumps (SIS)	Q3/2024	£20m to £50m	Not let
SZ4572-001	Equipment	(J-007) Other Large Low Pressure Valves	Q3/2024	£5m to £10m	Not let
SZ4576-001	Equipment	(J-014) Main Steam Safety Valves (VVP)	Q3/2024	≤£5m	Not let
SZ4577-011	Equipment	(J-015) Main Steam Isolation Valves (MSIV) - EWC	Q3/2024	≤£5m	Not let
SZ4583-001	Equipment	(J-019) Main Feedwater Damped Check Valves	Q3/2024	≤£5m	Not let
SZ4585-001	Equipment	(J-022) Large High Pressure Valves	Q3/2024	£20m to £50m	Not let
SZ4586-001	Equipment	(J-024) Auxiliary Safety Valves	Q3/2024	≤£5m	Not let
SZ4601-021	Key Technologies	Operational I&C - LTSA	Q3/2024	£20m to £50m	Not let
SZ4656-001	Equipment	(Q-029) Pressure Transmitters	Q3/2024	£5m to £10m	Not let
SZ5141-001	Equipment	Electrical Penetrations	Q3/2024	£10m to £20m	Not let
SZ5221-001	Equipment	Ultimate Diesel Generators (UDGs)	Q3/2024	£100m to £500m	Not let
SZ5301-001	MEH / ASC	IEG Design	Q3/2024	£10m to £20m	Not let
SZ6131-001	Equipment	Accident Generated Effluents Re-Injection Pumps	Q3/2024	£5m to £10m	Not let
SZ6151-001	Equipment	ASG and RRI Motors and Classified Pumps	Q3/2024	£10m to £20m	Not let
SZ6151-002	Equipment	DEL Pumps	Q3/2024	≤£5m	Not let
SZ6301-001	Equipment	Filters	Q3/2024	£10m to £20m	Not let
SZ6321-001	Equipment	Tanks and Demineralisers	Q3/2024	£20m to £50m	Not let
SZ6511-001	Equipment	Classified gate valves, swing check valves, globe and globe check valves	Q3/2024	£20m to £50m	Not let
SZ6613-001	Equipment	Classified Butterfly and Diaphragm Valves	Q3/2024	£10m to £20m	Not let
TUN000-047	Main_Civils	ECI - Slurry Plant	Q3/2024	≤£5m	Not let
TUN000-049	Main_Civils	ECI - SPMTs/Cranage Heads and Ramps	Q3/2024	≤£5m	Not let
TUN000-057	Main_Civils	Temp Works Design	Q3/2024	≤£5m	Not let
TUN000-058	Main_Civils	ECI - Ecological Surveys	Q3/2024	≤£5m	Not let
TUN000-061	Main_Civils	Offices	Q3/2024	≤£5m	Not let
TUN000-062	Main_Civils	Lifting Lugs	Q3/2024	≤£5m	Not let
ASD000-043	SE_OSI	AD6 Construct MDS Roads	Q4/2024	£20m to £50m	Not let

CVT000-032	Main_Civils	Batching Plant Foundation Civils Works	Q4/2024	≤£5m	Not let
ENW000-014	Main_Civils	MBIF - Jetty Structural Steelwork	Q4/2024	£10m to £20m	Not let
ENW000-016	Main_Civils	Early Works Civils Package	Q4/2024	£10m to £20m	Not let
ENW000-017	Main_Civils	SSSI Drain Diversion – Construction	Q4/2024	≤£5m	Not let
ENW000-021	Main_Civils	Offshore Dredging	Q4/2024	≤£5m	Not let
ENW000-031	Main_Civils	Drained Consolidation Site Trials	Q4/2024	≤£5m	Not let
ENW000-055	Main_Civils	ECC - Cantitravel System	Q4/2024	£10m to £20m	Not let
PRS000-060	Framework_PS	Supply Chain Risks and Supplier Network Mapping	Q4/2024	≤£5m	Not let
SIE000-052	SE_OSI	1061 - Temporary Buildings Pack 2	Q4/2024	£20m to £50m	Not let
SIE000-111	SE_OSI	MCA pre-construction Surface water Drainage Civils	Q4/2024	≤£5m	Not let
SOP000-031	SE_OSI	Radios and Paging	Q4/2024	£10m to £20m	Not let
SOP000-032	SE_OSI	Furniture Fitting and Equipment	Q4/2024	£5m to £10m	Not let
SZ3001-001	Equipment	Power Transmission	Q4/2024	£100m to £500m	Not let
SZ3712-001	Equipment	HVAC for Conventional Island and Non-classified Galleries	Q4/2024	£20m to £50m	Not let
SZ4000-001	Key Technologies	Provision of Enriched Uranium Product	Q4/2024	>£500m	Not let
SZ4541-001	Equipment	(E-005) Hydrogen Mixing Dampers	Q4/2024	≤£5m	Not let
SZ4551-001	Equipment	(H-001) Embedded Tanks	Q4/2024	£10m to £20m	Not let
SZ4664-001	Equipment	(Q-039) Diversified K1 and K3 Qualified Pressure Transmitters	Q4/2024	£5m to £10m	Not let
SZ5111-001	Equipment	LV switchboards - HV/LV and LV/LV transformers	Q4/2024	£100m to £500m	Not let
SZ5121-001	Equipment	UPS and Battery Chargers & Inverters	Q4/2024	£10m to £20m	Not let
SZ5801-001	Equipment	Instrumentation (Main FIDIC Contract)	Q4/2024	£100m to £500m	Not let
SZ6501-001	Equipment	Non Classified Valves and Check Valves	Q4/2024	≤£5m	Not let
SZ6521-001	Equipment	Low Pressure Check, Non-classified butterfly, Particular Containment Isolation Valves	Q4/2024	£5m to £10m	Not let
SZ8010-001	MEH	MEH Alliance Agreement	Q4/2024	>£500m	Not let
TUN000-050	Main_Civils	ECl - Segment Logistics	Q4/2024	≤£5m	Not let
TUN000-053	Main_Civils	ECl - Met Ocean Study	Q4/2024	≤£5m	Not let
TUN000-063	Main_Civils	Rolling Stock	Q4/2024	≤£5m	Not let
TUN000-068	Main_Civils	Offshore Barge	Q4/2024	≤£5m	Not let
ADW000-042	SE_OSI	Electrical Systems 132Kv including 132 Kv Route, substation and earthing	Q1/2025	£10m to £20m	Not let
ASD000-002	SE_OSI	AD1 Build Only - Darsham (North) P&R	Q1/2025	£10m to £20m	Not let
ASD000-003	SE_OSI	AD1 Build Only - Wickham Market (South) P&R	Q1/2025	£10m to £20m	Not let
ASD000-009	SE_OSI	Minor Roads Phase 1	Q1/2025	£20m to £50m	Not let
ASD000-016	SE_OSI	AD3 Construct Sizewell Link Road	Q1/2025	£50m to £100m	Not let
ASD000-017	SE_OSI	AD3 Construct Two Village Bypass	Q1/2025	£50m to £100m	Not let
ASD000-018	SE_OSI	AD3 Construct Yoxford Roundabout	Q1/2025	£20m to £50m	Not let
ASD000-035	SE_OSI	AD5 Multi Storey Car Parking	Q1/2025	£10m to £20m	Not let
CVT000-005	Main_Civils	Material Handling Conveyor	Q1/2025	≤£5m	Not let
CVT000-031	Main_Civils	Concrete Batching Plant - Linked to CoW	Q1/2025	£10m to £20m	Not let
ENW000-019	Main_Civils	Offshore Piling Package	Q1/2025	£50m to £100m	Not let
ENW000-023	Main_Civils	MBIF - Precast Concrete Deck Units	Q1/2025	≤£5m	Not let
ENW000-026	Main_Civils	CMC Site Trials (Rigid Inclusions)	Q1/2025	≤£5m	Not let
ENW000-029	Main_Civils	SSSI Crossing Temporary - Crane Heavy Lifting & Dismantle	Q1/2025	≤£5m	Not let
ENW000-032	Main_Civils	MBIF / BLF - Civils Package	Q1/2025	£10m to £20m	Not let
ENW000-042	Main_Civils	Grouting Site Trials	Q1/2025	≤£5m	Not let
SIE000-050	SE_OSI	1062 - Temporary Buildings Pack 3, 4, 5	Q1/2025	£10m to £20m	Not let
SIE000-055	SE_OSI	6006 - External Lighting (Main Site)	Q1/2025	£5m to £10m	Not let
SIE000-057	SE_OSI	1026 - Pumping Stations	Q1/2025	£5m to £10m	Not let
SIE000-059	SE_OSI	1070 - Common User Facilities	Q1/2025	£10m to £20m	Not let
SIE000-062	SE_OSI	1063 - Temporary Buildings Pack 6	Q1/2025	£20m to £50m	Not let
SIE000-063	SE_OSI	1003 - Haul Roads	Q1/2025	£5m to £10m	Not let

SOP000-013	SE_OSI	Environmental Monitoring Contractor	Q1/2025	£10m to £20m	Not let
SOP000-015	SE_OSI	Passenger Services - Assets	Q1/2025	£100m to £500m	Not let
SOP000-027	SE_OSI	Fire and Rescue Service	Q1/2025	£50m to £100m	Not let
SOP000-029	SE_OSI	Hydrogen refuelling facilities & fuel supply	Q1/2025	≤£5m	Not let
SOP000-030	SE_OSI	Waste	Q1/2025	£10m to £20m	Not let
SOP000-050	SE_OSI	PPE	Q1/2025	£50m to £100m	Not let
SZ4516-001	Equipment	IE	Q1/2025	TBA	Not let
SZ4575-001	Equipment	(J-012) Remote Operators	Q1/2025	≤£5m	Not let
SZ4658-001	Equipment	(Q-033) Variable Area Flowmeters	Q1/2025	≤£5m	Not let
TUN000-048	Main_Civils	ECl - Segment Factory	Q1/2025	≤£5m	Not let

NOT PROTECTIVELY MARKED

© Copyright 2023 Sizewell C (SZC) Limited. All rights reserved.

Sizewell C Ltd. Registered in England and Wales. Registered No. 09284825. Registered Office: 90 Whitfield Street, London, W1T 4EZ