

Requirement Classification (Goods, Services or Works)	Requirement Title	Detail (Demander to Provide)	Estimted Value	Procurement Route	Estimated Tender Launch Date Calendar Year/Quarter	CPV Coding
Goods	Supply of Surface Area Analyser (BET)	Supply of Surface Area Analyser (BET) for Special Nuclear Material Package Integrity Recovery Programme	Below Threshold	RFQ	2025 - Q1 (Jan to Mar)	38434000: Analysers
Goods	Supply of X-ray Diffractometer (XRD)	Supply of X-ray Diffractometer (XRD) for Special Nuclear Material Package Integrity Recovery Programme	Below Threshold	RFQ	2026 - Q1 (Jan to Mar)	38947000: X-ray microanalysers
Goods	Supply of Optical Microscope	Supply of Optical Microscope for Special Nuclear Material Package Integrity Recovery Programme	Below Threshold	RFQ	2026 - Q2 (Apr to Jun)	38634000: Optical microscopes
Goods	Supply of Can Puncture Rig	Supply of Can Puncture Rig for Special Nuclear Material Package Integrity Recovery Programme	Below Threshold	Framework NNL	2024 - Q3 (Jul to Aug)	45223100: Assembly of metal structures
Services	Versafift Crane Hire	Versalift Crane hire for Legacy Waste Project	Below Threshold	Framework Other	2024 - Q2 (Apr to Jun)	45510000: Hire of cranes with operator
Goods	PVC containment tents	Fabrication of PVC tents and enclosures for containme	Below Threshold		2024 - Q3 (Jul to Aug)	
Services	Independent Cat B Plant Modification Proposal review for Dounreay cans safety case project	Independent Cat B Plant Modification Proposal review for Dounreay cans safety case project	Below Threshold	Framework Other	2024 - Q2 (Apr to Jun)	98113100: Nuclear safety services
Services	ONR Cat B Plant Modification Proposal review	ONR Cat B Plant Modification Proposal review for Dounreay cans safety case project	Below Threshold	Framework Other	2024 - Q2 (Apr to Jun)	98113100: Nuclear safety services
Services	Feasibility study on automated package inspection upgrade	Feasibility study on automated package inspection upgrade	Below Threshold	Framework Other	2024 - Q2 (Apr to Jun)	
Services	Ion beam irradiation facility support and technical support	Technical support and facility support for radiolysis mechanisms leading to hydrogen generation.	Below Threshold		2024 - Q2 (Apr to Jun)	
Services	PhD studentship on curved silicon detectors	3.5 year PhD directed at curved silicon detectors for alpha contamination	Below Threshold		2024 - Q2 (Apr to Jun)	
Services	DSEAR and fire safety assessments for SNM package handling	Supply of a DSEAR (Dangerous Substances and Explosive Atmospheres Regs) assessment and a fire safety assessment for the handling of new types of SNM packages	Below Threshold		2024 - Q2 (Apr to Jun)	
Goods	Prototype Radiolysis Rig	Assembly of Prototype Radiolysis Rig	Below Threshold	ITT	2024 - Q2 (Apr to Jun)	71335000
Services	HALES Academic Review	Proposal of a 1-year academic project to examine possible reasons for the formation of high yield stress settled ZM solid beds.	Below Threshold	ITT	2024 - Q2 (Apr to Jun)	73000000
Goods	Replacement FIB - Microscope	Replacement FIB microscope	Above Threshold	ITT	2024 - Q2 (Apr to Jun)	
Services	UK Skills and Capbility Assessment	TBD	Below Threshold	ITT	2024 - Q2 (Apr to Jun)	73200000: Research and development consultancy services
Goods/Services/Works	TEI Fuel Salt - Phase 1A	Tender with universities/suppliers regarding development of technology required for urad device	Above Threshold	Framework NNL	2024 - Q3 (Jul to Aug)	73000000
Goods/Services/Works	TEI Fuel Salt - Phase 1B	Development and supply of URAD Device/Sensor	Above Threshold	Other** Please included detail in comments	2025 - Q4 (Sep to Dec)	30237475
Goods/Services/Works	TEI Fuel Salt - Phase 2	Upscaling of device to be commissioned as inline instrument for fuel salt production purposes	Above Threshold	Other** Please included detail in comments	2027 - Q2 (Apr to Jun)	30237475
Goods & Services	Coated Particle Fuels Coater Services	Contract for the design, build and installation of the services necessary to operate the FB-CVD Coater.	Above Threshold	Framework NNL	2024 - Q2 (Apr to Jun)	45214630 : Scientific installations 71320000 : Engineering design services
Services	Leach test for irradiated coated particle fuels.	Services to implement a leach test for irradiated coated particle fuels.	Below Threshold	RFQ	2024 - Q2 (Apr to Jun)	73300000 : Design and execution of research and development
Services	NDA University Interactions Framework	PhD administration delivered by NNL with some third party support for industrial supervision	Below Threshold	RFQ	2024 - Q2 (Apr to Jun)	
Services	Radioisotope Power Services	Manufacture of Ceria based pellets	Above Threshold		2023 - Q4 (Oct to Dec)	
Goods	SEM	New In Cave SEM	Above Threshold	ITT	2024 - Q2 (Apr to Jun)	
Goods	visual inspection rig	fabrication of visual inspection rig	Below Threshold	Framework NNL	2024 - Q3 (Jul to Aug)	
Goods	Cagr bpttle cruets	fabrication of cagr bottlee cruets	Below Threshold	Framework NNL	2024 - Q3 (Jul to Aug)	
Services	NNL Insurance Services	An insurance broker service for the placement of NNL Insurance policies	Above Threshold	Framework Other	2024 - Q3 (Jul to Aug)	
Goods and Services	Project Rose	technology in the Standalone Estate	Above Threshold	Framework Other	2024 - Q2 (Apr to Jun)	

Requirement Classification (Goods, Services or Works)	Requirement Title	Detail (Demander to Provide)	Estimated Value	Procurement Route	Estimated Tender Launch Date Calendar Year/Quarter	CPV Coding
Services	Scanning Services	A large quantity of documentation is required to be scanned and made available electronically to support the knowledge capture for Advanced Modular Reactors (AMR)	Below Threshold	Framework Other	2024 - Q2 (Apr to Jun)	72313000 : Data capture services 79131000 : Documentation services
Goods	Gas Permeability Equipment	Supply of Gas Permeability Equipment	Below Threshold	Framework Other	2024 - Q2 (Apr to Jun)	38000000 : Laboratory, optical and precision equipments (excl. glasses) 38420000 : Instruments for measuring flow, level and pressure of liquids and gases